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North/West Passage 
Transportation Pooled Fund Study  

 
TPF-5(093) 

 
Q2 2005 Status Report 

April – June 30, 2005 
 

 
Project Description  
 
The North/West Passage Transportation Pooled Fund (TPF) Study is a multi-state cooperative program 
for the coordination, development, and deployment of Intelligent Transportation Systems (ITS) projects 
along the I-90 & I-94 corridor.  The states of Washington, Idaho, Wyoming, Montana, North Dakota, 
South Dakota, Minnesota, and Wisconsin have been in contact since February 25, 2002 discussing the 
development of a North/West Passage transportation coalition.  North Dakota, Minnesota, and Wisconsin 
contributed funding for the development of a Pooled Fund Study.  Other I-90 and I-94 states continue to 
express interest in the North/West Passage Corridor, but do not have funding secured to participate at this 
time.  The Federal Highway Administration serves as a monitoring body, providing strategic, and 
technical input.  The Steering Committee consisting of members from the eights states meet monthly or as 
necessary to provide overall program direction. 
 
Status/Progress This Quarter and Next Steps 
 
Phase I Projects 
 
The North/West Passage TPF Study is currently pursuing seven projects selected and approved in 
December 2003 by the membership as outlined in the Work Plan - Phase I Projects.  The purpose of the 
Phase I Projects is to implement and evaluate integrated traveler information systems and coordinate 
maintenance operations across state borders.  A status of Phase I projects from April through June 30, 
2005 is included below. 
 

 Project 1.1 – Integrate North Dakota, Wisconsin, and Minnesota Reporting Systems 
Castle Rock completed the Interface Control Document this is the last task for completion of 
Project 1.1.  The document is waiting approval from the Project 1.1 Work Team.  

 
 Project 1.5 – Preliminary Design for DMS Deployment on I-94 Eastbound in North Dakota 

and Project 1.8 – Develop a Communication Plan for the Anti-Icing System to be Installed 
on the I-94 Bridges at Red River Project 1.5 and 1.8 coordinated efforts 
The North/West Passage effort for Project 1.8 is complete.  A Communication Plan and 
Preliminary Layouts were developed and included in the RFP for the Anti-Icing System to be 
deployed on the Red River Bridge.  The Project 1.5/1.8 Work Team will focus on completing 
Project 1.5 by developing a Concept of Operations for the DMS to be deployed prior to the 
Minnesota and North Dakota borders. 
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 Project 1.9 – Develop a Lessons Learned Document Comparing Requirements for CARS 

Deployment in Wisconsin to Meridian’s System Deployment in North Dakota 
A draft lessons learned report comparing road condition reporting systems was developed.  The 
document is waiting approval from the Project 1.9 Work Team. 

 
Next Step: Continue work on Project 1.5.  Close out Projects 1.1 and 1.9. 
 
Completed or Tabled Phase I Projects 

 
 Project 1.2 - Deploy Limited CARS Study Application for Wisconsin  

This project is complete.  A summary document highlighting lessons learned from deploying limited 
CARS in Wisconsin District 6 was developed by Castle Rock and submitted to the Project Work 
Team as the final deliverable.  Wisconsin DOT is intending to continue meeting internally to discuss 
options for proceeding with a reporting system. 

 
 Project 1.3 – Develop Automated Road Condition Reporting System 

 Project 1.3 was tabled in July 2003, due to the separate and ongoing Maintenance Decisions Support 
System (MDSS) project.  This project will be revisited when Phase II projects are discussed. 

 
 Project 1.4 – Provide Integrated Communications Capabilities for North Dakota DMS 

 Project 1.4 was tabled in July 2003.  North Dakota received grant money to upgrade their signs to 
National Transportation Communications for ITS Protocol (NTCIP) compliance.  This project was 
completed by North Dakota DOT. 

 
 Project 1.6 – Preliminary Design for DMS Deployment at the I-94 Split at Tomah, Wisconsin 

This project is complete.  A wrap-up report of Project 1.6 was developed as the final deliverable. 
 

 Project 1.7 – Develop a North/West Passage Program Website 
This project is complete.  A website for the North/West Passage was developed as an outreach tool 
for the general public and an internal communication tool for project committee members. 

 
Upcoming Meetings 
 

 Steering Committee  August 19 and September 12, 2005 
 
Phase II Solicitation and Work Plan 
It was agreed that the easiest way to proceed with Phase II was to amend Phase I.  The only drawback was 
that states would not automatically be notified of the solicitation through FHWA’s website.  However, a 
solicitation letter was developed and distributed to the North/West Passage states to inform them of Phase 
II.  The approved Phase II Work Plan was posted on FHWA’s Pooled Fund Study Website and the 
North/West Passage Website.   
 
The group agreed to proceed by developing a RFP for Phase II (Strategic Plan) and hold off on awarding 
the contract until funding is secured from the states. 
 
Next Step: North/West Passage states to secure and commit funding for participation in Phase II. 
 
Phase I Financial Summary 
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Current member commitments for Phase I Projects total $100,000. 
 North Dakota $25,000 (SP&R Dollars) 
 Minnesota $50,000 (SP&R Dollars) 
 Wisconsin $25,000 (80/20 I-90/94 Earmark Dollars) 

 
Project Manger   
 
Mark Nelson 
Minnesota DOT 
651-634-5293 
mark.nelson@dot.state.mn.us 
 
 
 
Report by: Tina Roelofs 

URS Corporation 
 
Submitted: November 9, 2005 
 


